

Project Meeting- Wednesday 20th May.

Present: Nick BB, Nick M, Simon.

We started by thinking about Jeff who was very poorly in Hospital and in a lot of pain.

Draft newsletter and questionnaire – Nick M had designed Newsletter No 2 with QR code and web address for the questionnaire.

We hope to deliver to every house in the Parish (which is bigger than the Civil parish). Nick B-B thought we would need about 2500 copies to be able to do that and said that a couple of members of the Hartshill Heritage group have offered to help. Simon kindly offered to print them at his School and would send Nick B-B invoice for payment.

Updates on Heating and Electrical works and LED lighting and Community initiatives- (churchyard biodiversity habitat and heritage project; Hartshill Heritage; and Men and Women in Shed) will be included in a briefing note for Nick for the PCC meeting on 8th June (please see the subsequent note for that)

Date of next meeting- we decided that given the uncertainty with Jeff and Simon's workload to the end of term we would not arrange a meeting now but look for one before the next PCC in September.